

RESPONSE TO RFP-CAL-OSD-2026-01

Reliability through deep OSD experience and capacity resilience

Proposal for technology transfer and 12-month commercial manufacture of CALD-201 50 mg film-coated tablets.

FIRM MONTHLY CAPACITY

500,000

tablets reserved

LEAD TIME

14

weeks

YEAR-ONE TOTAL

\$1,101,600.00

firm evaluated cost

Legal entity / site: Aster Ridge Biomanufacturing, Research Triangle Park, North Carolina, USA

Existing agreement: MSA-CAL-AST-2024-011, effective 18 November 2024

Offer date: 08 October 2026 · Valid 120 days

EXECUTIVE COMMITMENT

Aster Ridge Biomanufacturing proposes to transfer Caldova's controlled process, reserve the capacity stated in this response, manufacture and release bulk tablets under cGMP, and provide the complete batch disposition package. Our offer accepts firm USD pricing, Net 60 payment, safety-stock obligations, and written approval for subcontracting, subject only to the stated exceptions.

Jamie Rowan
Vice President, Commercial Operations
Aster Ridge Biomanufacturing · 08 October 2026

Proposal control
RSP-AST-2026-01
Submitted to Efe Abugo

1. Technical, quality, and capacity response

OSD EXPERIENCE 22 years	AVAILABLE CAPACITY 850,000 tablets/month	CURRENT UTILIZATION 68% at proposed site
--	---	---

MANUFACTURING FLOW AND CONTROL EVIDENCE

Dispense identity and weight verification	Granulate controlled endpoint and hold time	Compress weight, hardness, friability	Coat appearance and weight gain	Release CoA, CoC, executed record
---	---	---	---	---

Indicator	Current evidence	Proposal relevance
OTIF	97.2%	Commercial delivery reliability
Batch rejection	0.8%	Quality and process consistency
Right first time	98.1%	Documentation and execution control
Inspection status	NAI	Regulatory history; 0 open actions
Caldova audit	Satisfactory	Mandatory quality gate
Transfer success	100%	Comparable program history
Financial rating	A+	Continuity and resilience

Safety stock: 6 weeks after launch. **Subcontractors:** None proposed

2. Technology-transfer plan

The transfer plan uses controlled inputs and gated approval. No PPQ activity begins until methods, master records, cleaning strategy, critical materials, and deviations are approved.

- Week 0 · Kickoff**
Governance, document index, risk register, and responsibility matrix.
- Weeks 1-4 · Knowledge transfer**
CAL-MBR-201-TT-01, CAL-SPEC-OSD-201-01, process history, methods, and material controls.
- Weeks 5-8 · Site adaptation**
Equipment mapping, gap assessment, draft batch records, cleaning and sampling plans.
- Weeks 9-12 · Method and engineering readiness**
Analytical transfer, engineering protocol, raw-material qualification, operator training.
- Weeks 13-14 · Execution gate**
Engineering batch review and PPQ readiness decision.

RESPONSIBILITIES

Workstream	Caldova	Aster Ridge Biomanufacturing
Product knowledge	Specifications, history, methods, MBR inputs	Gap assessment and receiving-site procedures
Materials	Approve critical sources	Qualify, procure, sample, test, inventory
Validation	Approve strategy and protocols	Draft and execute approved protocols
Release	Final disposition for Caldova use	Site quality disposition and complete release package

Principal implementation risk: Highest evaluated cost; otherwise low execution risk and ample headroom.

Exception: Requests a six-week cancellation window for confirmed campaign slots.

3. Firm price and declarations

Line	Description	Quantity	Unit price	Extended
1	Technology-transfer package	1 lot	\$420,000.00	\$420,000.00
2	CALD-201 50 mg film-coated tablets	4,800,000 tablets	\$0.14	\$681,600.00
Year-one evaluated total				\$1,101,600.00

COMMERCIAL TERMS

- Currency: USD
- Price validity: 12-month firm period
- Payment: Net 60
- MOQ: 250,000 tablets
- Capacity reservation: 500,000 tablets/month

OFFER DISCLOSURES

Subcontractors: None proposed

Exceptions: Requests a six-week cancellation window for confirmed campaign slots.

ATTESTATION

We certify that this response is complete and accurate to the best of our knowledge; that no undisclosed conflict, inducement, or coordinated bid affected it; and that all commitments and exceptions are stated here or in referenced schedules.

Jamie Rowan
Vice President, Commercial Operations
Aster Ridge Biomanufacturing

Morgan Lee
Head of Quality
Aster Ridge Biomanufacturing

Synthetic signature blocks are typed for demo use and do not represent real persons or authorization.