

RESPONSE TO RFP-CAL-OSD-2026-01

Balanced value with reserved capacity and controlled transfer

Proposal for technology transfer and 12-month commercial manufacture of CALD-201 50 mg film-coated tablets.

FIRM MONTHLY CAPACITY 420,000 tablets reserved	LEAD TIME 16 weeks	YEAR-ONE TOTAL \$813,400.00 firm evaluated cost
---	---	--

Legal entity / site: Kristos Pharma, North Carolina, USA

Existing agreement: MSA-CAL-KRI-2024-017, effective 09 December 2024

Offer date: 08 October 2026 · Valid 120 days

EXECUTIVE COMMITMENT

Kristos Pharma proposes to transfer Caldova's controlled process, reserve the capacity stated in this response, manufacture and release bulk tablets under cGMP, and provide the complete batch disposition package. Our offer accepts firm USD pricing, Net 60 payment, safety-stock obligations, and written approval for subcontracting, subject only to the stated exceptions.

Jamie Rowan Vice President, Commercial Operations Kristos Pharma · 08 October 2026	Proposal control RSP-KRI-2026-01 Submitted to Efe Abugo
--	---

1. Technical, quality, and capacity response

OSD EXPERIENCE

15

years

AVAILABLE CAPACITY

520,000


tablets/month

CURRENT UTILIZATION

78%

at proposed site

MANUFACTURING FLOW AND CONTROL EVIDENCE



Indicator	Current evidence	Proposal relevance
OTIF	95.8%	Commercial delivery reliability
Batch rejection	1.1%	Quality and process consistency
Right first time	97.4%	Documentation and execution control
Inspection status	VAI	Regulatory history; 0 open actions
Caldova audit	Satisfactory	Mandatory quality gate
Transfer success	94%	Comparable program history
Financial rating	A	Continuity and resilience

Safety stock: 4 weeks after launch. **Subcontractors:** Compendial microbiology testing by Piedmont Analytical Services; subject to Caldova approval.

2. Technology-transfer plan

The transfer plan uses controlled inputs and gated approval. No PPQ activity begins until methods, master records, cleaning strategy, critical materials, and deviations are approved.

- Week 0 · Kickoff**
Governance, document index, risk register, and responsibility matrix.
- Weeks 1-4 · Knowledge transfer**
CAL-MBR-201-TT-01, CAL-SPEC-OSD-201-01, process history, methods, and material controls.
- Weeks 5-8 · Site adaptation**
Equipment mapping, gap assessment, draft batch records, cleaning and sampling plans.
- Weeks 9-12 · Method and engineering readiness**
Analytical transfer, engineering protocol, raw-material qualification, operator training.
- Weeks 13-16 · Execution gate**
Engineering batch review and PPQ readiness decision.

RESPONSIBILITIES

Workstream	Caldova	Kristos Pharma
Product knowledge	Specifications, history, methods, MBR inputs	Gap assessment and receiving-site procedures
Materials	Approve critical sources	Qualify, procure, sample, test, inventory
Validation	Approve strategy and protocols	Draft and execute approved protocols
Release	Final disposition for Caldova use	Site quality disposition and complete release package

Principal implementation risk: Moderate capacity headroom and a VAI inspection history; no open actions and satisfactory Caldova audit status.

Exception: Requests a 16-week minimum lead time for the first commercial campaign; no exception to Net 60 or firm pricing.

3. Firm price and declarations

Line	Description	Quantity	Unit price	Extended
1	Technology-transfer package	1 lot	\$295,000.00	\$295,000.00
2	CALD-201 50 mg film-coated tablets	4,800,000 tablets	\$0.11	\$518,400.00
Year-one evaluated total				\$813,400.00

COMMERCIAL TERMS

- Currency: USD
- Price validity: 12-month firm period
- Payment: Net 60
- MOQ: 125,000 tablets
- Capacity reservation: 420,000 tablets/month

OFFER DISCLOSURES

Subcontractors: Compendial microbiology testing by Piedmont Analytical Services; subject to Caldova approval.

Exceptions: Requests a 16-week minimum lead time for the first commercial campaign; no exception to Net 60 or firm pricing.

ATTESTATION

We certify that this response is complete and accurate to the best of our knowledge; that no undisclosed conflict, inducement, or coordinated bid affected it; and that all commitments and exceptions are stated here or in referenced schedules.

Jamie Rowan
Vice President, Commercial Operations
Kristos Pharma

Morgan Lee
Head of Quality
Kristos Pharma

Synthetic signature blocks are typed for demo use and do not represent real persons or authorization.